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1.  Originator

Sarah Lewallen

2.  Log Date:

10/08/02

3.  CCR #:

02-0885

4. Rev:

—

5.  Tel:

301-925-0865

6. Rm #:

2117B

7. Dept.

          

8. CCR Title: Remove p0dms01, p0dms02, p0ais05, p0acs02, p0acs03, p0aqg01, and p0aqg02 from the PVC baseline.

9. Originator Signature/Date

Sarah Lewallen     /s/     10/08/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/30/02

13.  Office Manager Signature/Date

James Mather     /s/     10/08/02

14.  Category of Change:
Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
see attached

17. Schedule
Impact:
          

18.   CI(s) Affected:AQGHW

19.  Release Affected by this Change:
N/A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Solaris 8 upgrade  and ACM upgrade needs

23.   Problem:  (use additional Sheets if necessary)
String 1 custom code servers and workstations are no longer needed in the PVC since Solaris 8 upgrade is complete at the DAACs.

Space and power are needed for additional equipment.  The AQA subsystem is not in use in the PVC.  If the hardware is removed,
the space and power could be reused for the new ACM hardware.

24.  Proposed Solution:  (use additional sheets if necessary)
Remove the SUN systems listed above from the network and return to stock for future use.

Remove p0aqg01 and p0aqg02 hardware from the PVC and update all documentation to reflect the removal.

25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Will not have available systems for future reconfiguration and replacement of SPARC 20 machines.
p0acg05 will need to be relocated so the additional CPUs can be added.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     10/15/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    02-0885          Rev: —   Originator:            

Telephone:                    Office:           

Title of Change:  Remove p0dms01, p0dms02, p0ais05, p0acs02, p0acs03, p0aqg01, and p0acg02 from the PVC
baseline.

910-TDA-005 Site-Host Map
920-TDP-001 HW Diagram
920-TDP-002 HW-SW Map
920-TDP-004 Floor Plan
920-TDP-005 Cable Management Plan
920-TDP-008 Mount Point document
921-TDP-002 Hardware Network Diagram
921-TDP-003 Host IP Assignment
922-TDP-012 OPS Workstation
922-TDP-016 SDSRV (remove p0acs03, add p2acs03)
Retire 922-TDP-022 AIT Workstations
Retire 922-TDP-027 Data Spec Workstation
Retire 922-TDP-035 p0aqg01 disk diagram
Retire 922-TDP-032 p0aqg02 disk diagram
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